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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Alexander Schuster 09/05/03 03-0609 — 925-0519 3008B COoTs

8. CCR Title: Installation of Sun ONE Directory Server 5.x in IDG Cell

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 09/05/03

A.Schuster /s/ 09/05/03 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF (RTSC) fill in Block 27).

Desryn Duncan /s/ 09/05/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected: SSS

checklist): Impact:

N/A N/A

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A None - Under 100K

22. Source Reference: XINCR (attach) [JAction Item [JTech Ref. [[JGSFC []Other:

ECSed38234

23. Problem: (use additional Sheets if necessary)

GSFC needs to control access to SSS web-based content and cgi programs. iPlanet Web Server does not provide sufficient features
for this as its predecessor (Netscape Enterprise Server 3.6), so GSFC didn't upgrade to iPlanet. They must upgrade to iPlanet for Sun
Consolidation. We need to evaluate if Sun ONE Directory Server can help provide a fix in time to support Sun Consolidation PSR at
the end of this month.

24. Proposed Solution: (use additional sheets if necessary)

Obtain Sun ONE Directory Server 5.x from Sun Microsystems and install it on an IDG Cell machine. Hosts solara and miami are
candidates. 2GB disk and 256MB memory are required. Directory Server is a licensed product and license keys may be needed, but
an evaluation copy can/should be used until licensing issues are understood.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Not able to evaluate Sun ONE Directory Server, the preferred candidate solution for supporting SSS with iPlanet.

27. Justification for Emergency (If Block 15 is “Emergency”):
Directory Server evaluation must be complete within the next 2-3 days to allow time to design and implement associated
custom code changes.

28. Site(s) Affected: [JeEDF [pvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEoCc [XIDG Test Cell [ ]Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Darryl Washington /s/ 09/10/03
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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